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February 5, 2003 

Mr. Dion Novak 
Superfund Division 
United State Environmental Protection Agency 
77 West Jackson Boulevard 
Mail Code: SR-6J 
Chicago, Illinois 60604 

Re: Monthly Progress Report - January 2003 
Eagle Zinc Site, Hillsboro, Illinois 

Dear Mr. Novak: 

This progress report has been prepared pursuant to the December 31, 2001 
Administrative Order by Consent (AOC) for the Eagle Zinc Company site, located in 
Hillsboro, Illinois and includes activities conducted during January 2003. 

I. Activities Conducted During Reporting Month 
Activities conducted during the reporting period included: 

• Revised the Phase 1 Technical Memorandum based on additional comments 
received from USEPA in a letter dated January 23, 2003. 

• Submitted responses to USEPA's comments and the final Phase 1 Technical 
Memorandum for approval on January 29, 2003. 

II. Difficulties Encountered During Reporting Month 
No significant difficulties were encountered during the reporting month. 

III. Changes in Key Project Personnel 
No changes in key project personnel have occurred. 

rv. Sampling and Testing Results 
No sampling or testing results were received during the reporting period. 

V. Project Schedule 
The current Project Schedule, including actual dates for completed tasks, is attached to 
this letter. As proposed in ENVlRON's letter to you dated February 3, 2003, the start 
date for Phase 2 R1 activities is shown as Monday, March 3, 2003. 

740 Waukegan Road • Suite 401 • Deerfield, Illinois 60013 • Tel: (84 /) 444-9200 • Fax: (847) 444-94 20 

w w \v. e n i r o 11 c o 1 p. c o m 



•J Mr. Dion Novak -2- February 5,2003 

VL Activities Planned for Next Reporting Month 

The following activities are planned for February 2003: 

• Receive USEPA approval of the final Phase 1 Technical Memorandum and 
proposed Phase 2 start date of March 3, 2003. Additional copies of the final 
document will be provided to USEPA and lEPA, as needed. 

• Make preparations to complete the Phase 2 field activities at the site in early to 
mid-March 2003. 

If you have any questions conceming this progress report, please do not hesitate to 
contact us. 

Sincerely, 

ENVIRON International Corporation 

F. Ross Jones, P.G. 
Manager 
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Attachments 

cc: Thomas Krueger, Esq. - USEPA Region 5 
Rick Lanham - lEPA Bureau of Land 
Tim Biggs - CH2M Hill 
Joseph Freudenberg, Esq. - Dechert 
Paul Harper - Eagle-Picher 
Doug Ucci - QMG; representing Eagle-Picher 
Gordon Kuntz - Sherwin-Williams 
Roy Ball - ENVIRON 






